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March 9, 2000

Spencer Shephard
National Fish & Wildlife Foundation
116 New Montgomery Street, Suite 203
San Francisco, CA 94105

Subject: Franks Tract SRA
Revised Project Description
Request for Change Order
M&N File No. 4353-0i

Dear Mr.. Shephard:

We understand that the local residents and harbor tenants want a revision (October 12, 1999
public meeting) for the project at Franks Tract SRA to include a recreational component. In
order to accomplish this, the finished crest elevatio~s of one or two of the islands would be
raised 1~ provide recreational uses.

The status of the current project includes the following:
¯ Completion of the Initial Study/Mitigated Negative Declaration (IS/MND.). The document

for the current project has been circuisted to the agencies and the public for comments
and has been preparedfor final submittal to the State Clearinghouse for certification.

¯ Construction Documents. The construction documents have been completed to a 60%
completion level and submitted to CALFED, Design included numerical modbling of the
project to evaluate the effects of the islands to tidal hydraulics, development of design
details for the groin structure, preparation of plans and technical specifications. A basis
of design document was also prepared for the project.

in order to revise the above documents to incorporate a change in project description, we are
submitting this request for aut~odzation of additional services for the subject project. A detailed
scope of work, and an estimate of the funds required to complete the additional work is outlined
below.

ENVIRONMENTAL                                                                 .

1.01 Revise Project Description, Goals and Objectives. The project description, goals and
.objectives will be revised to reflect the input obtained during public review and comment.
Two meetings with California State Department of Water Resources and Department of
Parks and Recreation would be conducted in order to coordinate the revisions to the
.project description.
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1.02 Inter-agency and Public Meetings. An inter-agency meeting with the regulator~ agencies
would be conducted in order to provide a forum for informal comments, discussion of
revisions to the project description, and possible issues that may adse during Agency
review of a revised environmental document. A separate public meeting would be
conducted w~th the Bethel Island community. The comments will be used to assist in
preparing the revised IS/MND.

1.03 Revision of the Environmental Document. The currant environmental document is an
Initial Study to Comply with CEQA. We assume that all environmental issues can be
mitigated through changes in the project design or integration of measures into the
project construction to avotd environmental impacts. |t is our intent to prepare a
Mitigated Negative Deciarationfor the project. No new field data will be collected and
environmental impact conclusions will be based on best available information and input
r̄eceived from the resources agencies dudng the inter-agency meetings. We recognLze
that,raising the island elevations may cause loss of habitat that may need to be
mitigated. We have included an allowance .for discussing possible mitigation areas ~f
requi .~ by the agencies. Design of any additional mitigation is not included in this
proposal. We assume that the U.S. Army Corps of Engir~ers will use the IS/MND for
NEPA and Clean Water Act compliance. This scope does not include preparation of a
separate Environmental Assessment or tasks associated with the procurement of a 404

1.04 Respond to Public Co~nments in IS/MND. Fiftycopies of the revised document would be"
circulated for review. Responses to public and agency comments on the IS/MND will be
prepmed and circulated. We have allocated about 40 hours to address comments. This
task also includes one additional inter-agency meeting andone additional public meeting
e’dher dudng or at the end of the comment period prior to filing the final IS/MND. The
fin’al IS/MND will be filed after all comments have been addressed.

1.05 Revise Basis of Design: Tba document will be revised to incorporate the engineering
design criteda assodated with the recreational components of the island(s).

1.06 Revise Construction Plans and Technical Specifications - 60%. After the project
revisions have been finalized, the plans Will be revised to reflect the changes to the
Island geometry. Additional geotechnical analyses will be needed in order to address
the greater fill heights for stability. Grading plans will be developed for the emergent
areas so that the recreational component is incorporated in the design. Access to the
islands wi.II also be included in the design.

PROJECT MANAGEMENT
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Moffatt & Nichol Engineers will continue to provide the project management for the consultant

Attached is an estimate of the effort to. complete the above tasks.

If you require additional information or have questions about this proposal, please contact me at
(925) 944-5411.

We look forward to continuing the work on this very unique project in the Delta.

Sincerely,

MOFFATT & NICHOL

Richard M. Rhoads. P.E.
Project Manager
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